



Memorandum

To: *Mark Casey, City Manager
Jay Hartman, Public Works Director*

From: *Erin Heydinger, WSB & Associates, Inc.*

Date: *May 3, 2017*

Re: *Weekly Update for Advanced Oxidation Water Treatment Plant
WSB Project No. 2170-29*

This week, the contractor began working on one of the bid alternates; replacing the hatches on the ground storage reservoir. The new booster station is now up and running, and the contractor has begun disassembling the piping in the old booster station. The contractor will likely begin to demolish the old booster station next week, at which time the Department of Health will determine if any additional work will need to be done to re-seal the two old municipal wells that were in the same building. The electrician continues to pull cables through conduit to the AOP units. It is anticipated that the AOP start-up will occur at the end of June.