



2020 Street and Utility Improvement Project Construction Update #2

Current Events

The Contractor has completed removing trees along 32nd Avenue and Croft Drive Thursday, May 21st. The remaining tree removals along Silver Lake Terrace will be completed following utility construction of 32nd Avenue and Croft Drive.

In addition, the Contractor has begun installation of the temporary water system on Friday, May 22nd in preparation of providing temporary service to residents during construction.

The Contractor is anticipated to begin removal operations on 32nd Avenue and Croft Drive on Tuesday, May 26th.

If you are a resident or property owner along 32nd Avenue between Rankin Road and Croft Drive and along Croft Drive from 32nd Avenue to 31st Avenue:

- Please plan to have vehicles out of your driveway and parked on an adjacent street not under construction by 7:00 AM each day.
- Please have garbage and recycle bins curbside by 7:00 AM each pickup day. The Contractor will relocate to a zone outside the construction site for pickup and return to your home by the end of the day.
- If you have any landscaping items that you would like to save and reinstall yourself after construction, please remove these items from the City right-of-way. If you are unsure whether your landscaping items will be impacted by construction, please contact the on-site inspector to schedule a meeting at your residence.
- If you have a lawn irrigation system within the City right-of-way, please mark the location of the sprinkler heads before construction. This will allow the contractor to take precautionary measures to protect your irrigation system or identify where to replace the system if it cannot be avoided.

There will be NO construction activity on Monday, May 25th, in observance of the Memorial Day holiday.

Future Events

Following surface removals (anticipated to be completed the week of May 26th) the Contractor will begin removal and replacement of the existing sanitary sewer system (anticipated to begin the week of June 1st).

In preparations for water main removal and replacement, the Contractor in coordination with Public Works, will connect residents along 32nd Avenue and Croft Drive to the temporary water system. Door hangers will be delivered to residents to make arrangements for the temporary water connection. Due to the COVID-19 pandemic, the Contractor will not be entering individual homes to shut off city water to the home.

Tips of the Week

- Please do not park vehicles on streets under construction
- Slow down and watch for uneven surfaces
- Stay alert! Watch for signs, equipment, and workers
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials
- Access through the site may change throughout the day as construction progresses; your patience is appreciated

Project Contacts

Onsite Project Rep: Jake Grainger (612) 364-5319

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jay Hartman (612) 782-3314