



## 2020 Street and Utility Improvement Project Construction Update #22

### Current Events

**Silver Lake Terrace:** The Contractor has continued with boulevard grading and restoration (in preparation for seed) and misc. project clean up this week, week of October 5<sup>th</sup>.

### Future Events

**32<sup>nd</sup> Avenue and Croft Drive:** Replacement trees are scheduled to be installed the week of October 12<sup>th</sup>. Trees and plantings have been finalized with the contractor for delivery and installation. Please avoid parking on the road to allow the contractor access to the boulevard area. **Some trees and plantings were not available this fall and will be installed in the spring of 2021. Residents who have selected trees and plantings not available for 2020 will be contacted.**

**Silver Lake Terrace:** The Contractor will complete remaining turf establishment (in the form of seed), replacement tree installation, and continue project clean up next week, week of October 12<sup>th</sup>. Trees and plantings have been finalized with the contractor for delivery and installation. Please avoid parking on the road to allow the contractor access to the boulevard area. **Some trees and plantings were not available this fall and will be installed in the spring of 2021. Residents who have selected trees and plantings not available for 2020 will be contacted.**

The Contractor will be removing the temporary mailboxes on Silver Lane and transitioning mail delivery to the original mail locations on Monday, October 12<sup>th</sup>. Resident should **have the key to the temporary mailbox placed in the temporary mailbox unlocked no later than 7AM on October 12<sup>th</sup>.**

### Driveway Replacement

If you are planning to replace your entire driveway along Silver Lake Terrace and have not received an email, please contact **Katie Koscielak** as soon as possible to coordinate reimbursement to you contractor.

The City will reimburse homeowners only for the portion of driveway that was removed in order to complete the street and utility construction. Once the resident's Contractor has completed the driveway replacement, please submit the invoice from the Contractor to Katie Koscielak as soon as it is received. The City will only make payment directly to the resident's Contractor.

### Tips of the Week

- Please do not park vehicles on streets under construction
- Slow down and watch for uneven surfaces
- Stay alert! Watch for signs, equipment, and workers
- Please remind children to stay away from the construction site, equipment, and stockpiles of materials
- Access through the site may change throughout the day as construction progresses; your patience is appreciated

### Project Contacts

*Onsite Project Rep: Jake Grainger (612) 364-5319*

*Project Manager: Katie Koscielak (612) 282-3641*

*City Engineer: Justin Messner (612) 388-9652*

*Director of Public Works: Jay Hartman (612) 782-3314*