



## 2021 Street and Utility Improvement Project Construction Update #13

### Current Events

#### **Street Reconstruction Project:**

The Contractor has continued with site cleanup and restoration of the boulevards last week, week of August 23<sup>rd</sup>.

#### **Maintenance and Resurfacing Project:**

The completed milling operations, grading of the existing aggregate, and paving along 31<sup>st</sup> Avenue last week. In addition, the Contractor has sprayed the weeds throughout St. Anthony Boulevard, 29<sup>th</sup> Avenue, Croft Drive, and 31<sup>st</sup> Avenue in preparation for final boulevard restoration. ***Please note: the Contractor must wait a minimum of two weeks before seeding areas where weeds have been treated.***

#### **If you are a resident or property owner along Skycroft Drive and Croft Drive:**

- Please have garbage and recycle bins curbside by 7:00 AM each pickup day. The Contractor will relocate to a zone outside the construction site for pickup and return to your home by the end of the day.
- If you have an irrigation system that was disrupted during construction operations, please contact Jake Grainger to schedule a meeting at your property.

### Future Events

#### **Street Reconstruction Project:**

The Contractor is anticipated to continue site cleanup and restoration of the boulevards throughout the week, week of August 30<sup>th</sup> with final restoration (in the form of seed and mulch) to be completed following the Labor Day Holiday.

Jake Grainger will be staking tree replacement locations this week. Please contact Jake to discuss the tree locations at your property as soon as possible.

#### **Maintenance and Resurfacing Project:**

The Contractor will be completing the final paving along 31<sup>st</sup> Avenue and Croft Drive on Monday, August 30<sup>th</sup>.

Final restoration of the boulevard disturbed to facilitate curb replacements will be completed following the Labor Day Holiday.

### Tips of the Week

- Please observe posted detour and warning signs.
- Please do not park vehicles on streets under construction.
- Following paving of your roadway:
  - Do not turn your wheels at a stop condition on a newly paved road to avoid leaving impressions in the pavement.
  - As soon as the rollers have made a couple of passes on the fresh asphalt you may drive on it.

### Project Contacts

Onsite Project Rep: Jake Grainger (612) 364-5319

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jeremy Gumke (612) 782-3441