



2022 Street and Utility Improvement Project Construction Update #11

Current Events

The Contractor has begun addressing the weeds within the temporary restoration areas the week of September 6th, in preparation for final turf restoration next week.

Future Events

The Contractor will complete the remaining turf restoration within the boulevard (in the form of seed and mulch in most areas and sod in areas where there are steeper slopes) the week of September 12th.

Caring for Your Newly Seeded Lawn

Please refrain from mowing your lawn shorter than 3.5-inches for at least one year following seed placement and continue to water your lawn at least 2-inches of water a week, especially during the months of June, July, and August.

Tree Replacements

The Contractor will be completing tree replacements the week of October 10th. Prior to the installation of trees, a stake will be installed at your property indicating the location of the new tree. We ask that once the stake is placed to contact **Katie Koscielak** to discuss if you would like the tree relocated. Information will be provided to homeowners receiving a replacement tree prior to installation of the stake.

Tips of the Week

- If you have a lawn irrigation system that was repaired during the street reconstruction project, please take a moment to test your system is working properly. Please notify **Katie Koscielak** if additional repairs are necessary.
- Please don't hesitate to water your lawn if it is a hot day and you notice the seedbed is dry. Any additional watering you can provide will only result in a healthier thicker lawn.

Project Contacts

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jeremy Gumke (612) 782-3441