



2022 Street and Utility Improvement Project Construction Update #12

Current Events

The Contractor has continued to water the newly seeded/sodded boulevard. Parking along the east side of Rankin Road will continue to be temporarily restricted until weather conditions are no longer favorable to water. Once watering has ceased for the season, the temporary no parking signs along the east side of Rankin Road will be removed.

Future Events

The Contractor is anticipated to install replacement trees the week of October 10th. All replacement tree locations have been marked. **Please contact Katie Koscielak no later than end of day Monday, October 10th if you have concerns regarding the tree location marked at your property.**

Caring for Your Newly Seeded Lawn

Please refrain from mowing your lawn shorter than 3.5-inches for at least one year following seed placement and continue to water your lawn at least 2-inches of water a week, especially during the months of June, July, and August.

Lawn Irrigation

If you have an irrigation system, please plan to turn on your system to verify the heads adjacent to the road construction area are working correctly. If you have any concerns regarding your irrigation system, please contact Katie Koscielak to set up a meeting at your property.

Tips of the Week

- Please don't hesitate to water your lawn if it is a hot day and you notice the seedbed is dry. Any additional watering you can provide will only result in a healthier thicker lawn.

Project Contacts

Project Manager: Katie Koscielak (612) 282-3641

City Engineer: Justin Messner (612) 388-9652

Director of Public Works: Jeremy Gumke (612) 782-3441